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RE: MTC TIP Amendment 2003-15
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Dear Mr. Nicholas:
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w1 am writing to notify you of changes MTC recently made to the 2003 Transportation
peer T Improvement Program (TIP) with administrative amendment number 03-15. The
W i amendment is a single project amendment, making revisions to the “Route 101 HOV
Northbound and Southbound HOV Lanes™ project in Marin County.
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The amendment changed 55.25 million of federal earmark funds and S6 million of RTIP
funds from the construction phase to the ROW phase. It also amended in additional $11.2
million of regional CMAQ funds in fiscal year 2005-06 (outside of the TIP triennial cycle)
e Lampere 4oy hack fill the converted construction funds.
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i Wil The original scope of the project remains unchanged and the changes made are within the

criteria for changes that may be made administratively. These revisions also do not affect
air quality conformity or financial constraint requirements of the TTP,
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The revised TIP entries have been emailed to your stafl and have been posted at MTC's TIP
website at: hip:/www.mtc.ca.pov/publications/lip/proposed.htm
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They will also be uploaded into CTIPS very shortly. [f you have any questions regarding
o i e this amendment, please contact Raymond Odunlami of my staff at (510) 464-7717,
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Report of Amendment 2003-15

Tip ID:  MRN990001 Amendment: 2003-15 Status: Proposed PROPOSED CTIPSID: 10600000223

Project Name: Rt 101 HOV Northbound & Southbound HOV Lanes Sponsor: Caltrans Implementing Agency: Caltrans AQ Code: 90.00
Description: In San Rafagl: On US 101 from Lucky Drive to North San Pedro Road; Construct HOV lanes to close gap between existing HOV lanes.
Reason: Change $5.25m of Earmark funds and $6m of RTIP funds from Con to ROW and add $11.25 in CMAQ funds to back fill the con funds.

Review: PR State/Local/Fed: StateHwy UZA: Purpose: Expansion Project Type: Highway - HOV
Phase Program Category Prior FY 02/03 FY 03/04 FY 04/05 FY 05/06 Later Total
TIP Funding
CON CMAQ Federal $0 $0 $0 $0 $11,250,000 $0 $11,250,000
Carrvover: $0 $0 $0 $0 $0 $0 $0
CON Earmark Federal $87,774 $0 $0 $0 $0 $0 $87,774
Carrvover: $0 $0 $0 $0 $0 $0 $0
CON ITIP State $0 $7,000,000 $0 $0 $0 $0 $7,000,000
Carrvover: $0 $0 $0 $0 $0 $0 $0
CON RTIP State $2,915,000 $466,000 $31,474,000 $0 $0 $0 $34,855,000
Carrvover: $0 $0 $0 $0 $0 $0 $0
CON TCRP State $0 $3,751,000 $7,524,000 $0 $0 $0 $11,275,000
Carryover: $0 $0 $0 $0 $0 $0 $0
CONST-CT RTIP State $1,488,000 $1,559,000 $3,836,000 $0 $0 $0 $6,883,000
Carrvover: $0 $0 $0 $0 $0 $0 $0
CONST-CT TCRP State $42,000 $1,750,000 $973,000 $0 $0 $0 $2,765,000
Carryover: $0 $960,000 $0 $0 $0 $0 $960,000
ENV ITIP State $1,200,000 $0 $0 $0 $0 $0 $1,200,000
Carryover: $0 $0 $0 $0 $0 $0 $0
ENV RTIP State $3,493,000 $0 $0 $0 $0 $0 $3,493,000
Carrvover: $0 $0 $0 $0 $0 $0 $0
PSE RTIP State $5,520,000 $0 $0 $0 $0 $0 $5,520,000
Carryover: $0 $0 $0 $0 $0 $0 $0
ROW CMAQ Federal $0 $26,000,000 $0 $0 $0 $0 $26,000,000
Carrvover: $0 $0 $0 $0 $0 $0 $0
ROW Demo Federal $0 $0 $500,000 $0 $0 $0 $500,000
Carrvover: $0 $0 $0 $0 $0 $0 $0
ROW Earmark Federal $0 $0 $5,250,000 $0 $0 $0 $5,250,000
Carryover: $0 $0 $0 $0 $0 $0 $0
ROW RTIP State $2,726,000 $0 $6,000,000 $0 $0 $0 $8,726,000
Carrvover: $0 $0 $0 $0 $0 $0 $0
ROW-CT RTIP State $2,757,000 $0 $0 $0 $0 $0 $2,757,000
Carryover: $0 $0 $0 $0 $0 $0 $0
MRN990001 2003-15 Total Funding $20,228,774 $40,526,000 $55,557,000 $0 $11,250,000 $0 $127,561,774
Carryover: $0 $960,000 $0 $0 $0 $0 $960,000
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Report of Amendment 2003-15

Tip ID:  MRN990001 Amendment: 2003-10 Status: Active CURRENT CTIPSID: 10600000223
Project Name: Rt 101 HOV Northbound & Southbound HOV Lanes Sponsor: Caltrans Implementing Agency: Caltrans AQ Code: 90.00
Description: In San Rafael: On US 101 from Lucky Drive to North San Pedro Road; Construct HOV lanes to close gap between existing HOV lanes.
Reason: Amend-in $500,000 in old ISTEA funds not previously programmed.
Review: PR State/Local/Fed: StateHwy UZA: Purpose: Expansion Project Type: Highway - HOV
Phase Program Category Prior FY 02/03 FY 03/04 FY 04/05 FY 05/06 Later Total
CON Earmark $87,774 $0 $5,250,000 $0 $0 $0 $5,337,774
Carrvover: $0 $0 $0 $0 $0 $0 $0
CON ITIP $0 $7,000,000 $0 $0 $0 $0 $7,000,000
Carrvover: $0 $0 $0 $0 $0 $0 $0
CON RTIP $2,915,000 $466,000 $37,474,000 $0 $0 $0 $40,855,000
Carrvover: $0 $0 $0 $0 $0 $0 $0
CON TCRP $0 $3,751,000 $7,524,000 $0 $0 $0 $11,275,000
Carryover: $0 $0 $0 $0 $0 $0 $0
CONST- RTIP $1,488,000 $1,559,000 $3,836,000 $0 $0 $0 $6,883,000
Carryover: $0 $0 $0 $0 $0 $0 $0
CONST- TCRP $42,000 $1,750,000 $973,000 $0 $0 $0 $2,765,000
Carryover: $0 $960,000 $0 $0 $0 $0 $960,000
ENV ITIP $1,200,000 $0 $0 $0 $0 $0 $1,200,000
Carryover: $0 $0 $0 $0 $0 $0 $0
ENV RTIP $3,493,000 $0 $0 $0 $0 $0 $3,493,000
Carrvover: $0 $0 $0 $0 $0 $0 $0
PSE RTIP $5,520,000 $0 $0 $0 $0 $0 $5,520,000
Carrvover: $0 $0 $0 $0 $0 $0 $0
ROW CMAQ $0 $26,000,000 $0 $0 $0 $0 $26,000,000
Carrvover: $0 $0 $0 $0 $0 $0 $0
ROW Demo $0 $0 $500,000 $0 $0 $0 $500,000
Carrvover: $0 $0 $0 $0 $0 $0 $0
ROW RTIP $2,726,000 $0 $0 $0 $0 $0 $2,726,000
Carrvover: $0 $0 $0 $0 $0 $0 $0
ROW-CT RTIP $2,757,000 $0 $0 $0 $0 $0 $2,757,000
Carryover: $0 $0 $0 $0 $0 $0 $0
MRN990001 2003-10 Total Fundina $20,228,774 $40,526,000 $55,557,000 $0 $0 $0 $116,311,774
Carryover: $0 $960,000 $0 $0 $0 $0 $960,000
End of Project MRN990001
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Report of Amendment 2003-15
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Federal

Current: $31,837,774
Proposed: $43,087,774
Delta: $11,250,000

Amendment Summary

State
$85,434,000

$85,434,000

$0

Local

$0
$0
$0
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